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BACKGROUND 
 Since 1929, Village Worked to Ensure 

that Water is Produced and Delivered 

in a Safe, Reliable & Efficient Manner 

 Eventual Replacement Anticipated, as 

Plant Nears 100-Year Life 

 In 2012, Village Commenced Process 

to Assess Facility Condition, Needs 

 Approach Consistent w/ Assessment 

of Other Infrastructure (Street, Sewer)   

 



OVERVIEW 
 RFP to Assess Options Issued in 2012, 

but Never Awarded 

 Project Tabled Following Contact from 

Northwest Water Commission (NWC) 

Regarding Potential Partnership 

 Still a Need to Address Long-Term 

Condition of WTP, Regardless of NWC 

 Also Need to Address Future Threats 

 Contaminants, Pharmaceuticals, Etc.   



POTENTIAL PARTNER 
 NWC Seeking Secondary Intake from 

Lake Michigan for Redundancy  

 Partnership = Opportunity to Reduce 

Long-Term Capital Replacement Costs 

 Replacement Estimated at $40M+ 

 Potential Savings for Residents via 

Stabilized Rates, Reduced Debt Service 

 At Present, No Formal Partnership 

Exists; Village May Act Independently  



RECENT ACTION 

 Staff Reviewing Options with Strand 

 No Decision on How to Move Forward 

 Three Options Under Consideration 

 Remain on Lakefront 

 Move Plant West of Lakefront 

 Seek Alternate Providers 

 At Minimum, All Require Lakefront 

Presence (i.e. Pumping Station) 



NEXT STEPS 
 Strand Report Completed & Presented 

 Phase 1: Engineering for Each Option  

 Phase 2: Feasibility of Each Option 

 Phase 3: Public Discussion of Options 

 NWC to Complete Needs Assessment 

 Continue Public Information Process 

 FAQ’s, Webpage, Glencoe Connect, 

Public Discussion, Etc. 

 Determination: Next 12-18 Months   


